



REFURBISHMENT OF THE GREEN/COMMITTEE ROOM

UPDATE

The refurbishment of the Green/Committee Room is nearly complete. Our original date for completion was 28th April.

Unfortunately, due to the poor condition of the walls the repainting will take longer than anticipated.

We apologise to all our clients for this further delay but expect the renovations to be completed by beginning of May and we hope to re-open this area on **May 6th**.

Thank you for your understanding.

If you have any concerns regards the above, please contact
Chris Poole – Chairman

07907 366243 chris@cjpoole.com